

Park Avenue/Eagleville Road/Crawford Road Intersection Improvement Project

Progress Update

May 3, 2017

In mid- April, the project team met with PennDOT's Traffic Unit to review the two alternatives that had been determined to be acceptable, an aligned intersection and a roundabout. After careful consideration, the Township has decided to pursue the aligned, signalized intersection design.

Now that an option has been determined, McMahon Associates, the firm appointed by the Township to perform the preliminary engineering and final design phases, will proceed with developing a design profile and limit of disturbance for a realigned intersection. A scoping field view meeting will be scheduled with PennDOT, as well as a meeting with the Department of Environmental Protection to review the alignment and structures.

As a general timeline for this project, the Preliminary Engineering Phase should be completed by September 2018 and then the Final Design Phase could be completed by March 2020.